Testing Plan – Sprint 37
Thursday 14th September
· Sarah/Matt
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Notes:
Missing email there was small glitch on linking with object bug so have added to VSTS card.

Tuesday 19th September
· Sarah/Matt/Tessa and Pooja
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Accessibility Phase 3
· Sarah/Pooja/Anna/Sam
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1M Cold Reasons enhancement

114 Attraction Ticket Create G2B Enhancement

1M Missing Message - Enhancement

118 G2B - Make board basis mandatory on Quotes and G2B forms

1l Attraction Ticket Deposit Enhancement - Hotel Beds
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~ |10 CSB Task Manager - Phase 1
Bl Create and manage task due
Bl Create task rule and manage CMS
Bl Create Appointment
[l Task dismiss manage and notification
Bl Manage task allocation
B User management (Left user & User Status)

Bl Manage ATM Reports
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Accessability Phase 3 Enhancements

Ensure all new Phase 3 Enhancements are done for OF and OFT

Bl Upload Special Assistance Form to MMB

Weekly Special Assistance Report

Auto Case Creator Enhancement

8 Implement validation in accommodation section for Physical spec...

CSB users can send accessibility form from a case and the process...




